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Main Street (Between North & South)
Overall Activity

Sidewalk Full Depth Removal

Curb Removal

Conduit Installation

Curb Installation

Rough Grading

Light Base and Hand Hole Installation
Fine Grading

Forming

Sidewalk Installation

Brick Strip Pad Installation

Brick Strip Pad HMA Leveling Installation
Brick Strip Installation

Tree Plantings

Light Installation

Final Roadway Surface Treatment

Ihtentionallyv-Blank

Central Street (Between North & South)
Overall Activity

Sidewalk Full Depth Removal

Curb Removal

Conduit Installation

Curb Installation

Rough Grading

Light Base and Hand Hole Installation
Fine Grading

Forming

Sidewalk Installation

Brick Strip Pad Installation

Brick Strip Pad HMA Leveling Installation
Brick Strip Installation

Tree Plantings

A Intentionallyv-Blank
|

West Portal Parking Area

Overall Activity

Rough Grading
Drainage

Conduit Installation Q
Curb Installation k O a =

Light Base and Hand Hole Installation @
Fine Grading

HMA Paving Binder

Concrete Dumpster Pad Installation
Tree Plantings/Landscaping

Light Installation

Final Paving HAM Top
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Based on an April 15, 2007 start. The areas in gray are "open to scheduling” modifications based on this current schedule. Prepared by Roger Fernandes Page 1
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South Street (Between Main & CVS)
Overall Activity

Minor Drainage

Sidewalk Full Depth Removal

Curb Removal

Conduit Installation

Curb Installation

Rough Grading

Light Base and Hand Hole Installation
Fine Grading

Forming

Sidewalk Installation

Brick Strip Pad Installation

Brick Strip Pad HMA Leveling Installation
Brick Strip Installation

Tree Plantings

Light Installation ' e 2 - X D r
Intentionally-Blazt

South Street (Between Main & South)

Overall Activity

Sidewalk Full Depth Removal

Curb Removal

Conduit Installation

Curb Installation

Rough Grading

Light Base and Hand Hole Installation

Fine Grading

Forming

Sidewalk Installation

Brick Strip Pad Installation

Brick Strip Pad HMA Leveling Installation

Brick Strip Installation

Tree Plantings

Light Installation ' e 2 - X D r
Intentionally-Blazt

Station Street Parking Lot

Overall Activity

Drainage

Conduit Installation

Road Reclamation/Grading

Paving HMA Binder

Curb Installation

Light Base and Hand Hole Installation

Forming Ramps

Sidewalk/Wheel Chair Ramps Installation

Tree Plantings

Light Installation

Final Paving HMA Top
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Based on an April 15, 2007 start. The areas in gray are "open to scheduling” modifications based on this current schedule. Prepared by Roger Fernandes Page 2
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Tunnel Cap (Between Main and South Street)
Overall Activity
Drainage
Conduit Installation /
Light Base and Hand Hole Installation K O Q
Rough Grading N L/[’ Q
=

Fine Grading

Paving HMA Binder or Sub-surface Treatment
Curb Installation

Tree Plantings

Light Installation

Final Surface Treatment

East Portal

Overall Activity

Conduit Installation

Light Base and Hand Hole Installation
Rough Grading

Fine Grading

Sub-surface Treatment

Tree Plantings

Light Installation

Final Surface Treatment

Based on an April 15, 2007 start. The areas in gray are "open to scheduling” modifications based on this current schedule.

©) |

14

—

S'Ej
s

14

HUSS

Prepared by Roger Fernandes Page 3



